

**Coalition of Homeless Services Providers (Coalition)  
in Support of CA 506 Salinas/Monterey & San Benito Cnty CoC  
Updated on 7/19/17**

**FY 2016 HUD CoC Prog NOFA - Schedule of Events – (subject to change based upon required timelines)**

- July 14, 2017 - HUD FY 2017 CoC Program NOFA Released – For complete info, please see: [www.hudexchange.info](http://www.hudexchange.info)
- 2017 NOFA Community Legal Notices/Press Release Announcements/Email listservs – Week of July 19, 2017, Coalition of Homeless Services Providers Website Posting. Week of July 24, 2016 (Monterey County: *Monterey County Weekly* & San Benito County: *Benito Link*).
- Week of July 25, 2017 - New/Renewal Form HUD-2991 Certifications of Consistency with Consolidated Plan(s) Requests prepared and mailed by the Coalition.
- Monday, July 31, 2017 – FY 2017 HUD **MANDATORY** CoC Program NOFA Technical Assistance session for all applicants. The session will be conducted from 2-4 in Martinez Hall located at 220 12<sup>th</sup> Street, Marina.
- Monday, August 17, 2017. Deadline for all (New & Renewal) Project Application(s) initial submission into e-snaps for review by the Coalition- **All match and/or leveraging documentation must be included.**
- August 18 through August 23, 2017-Coalition application review and communication with Applicants re: necessary revisions. All final applications (with all required electronic attachments) submitted into e-snaps with a PDF to the Coalition
- Week of August 28, 2017 **tentative timing for** Rank/Review Panel and Applicant presentations, 10:00-5:00 (applicant presentations will be scheduled from 10:30-12:30). The session will be conducted in Martinez Hall located at 220 12<sup>th</sup> Street, Marina.
- Week of August 28, 2017 **tentative timing for** Leadership Council to meet to approve Rank and Review Committee priority recommendations.
- By September 13, 2017- all project applicants notified in writing whether their project applications will be included in the final HUD prioritization listing.
- August 28- to September 24, 2017- Coalition continues work on elements of Collaborative Application.
- September 25, 2017-Internal deadline for CoC to submit all component parts of the Collaborative Application and Priority Listing to HUD. Reserved in case of significant electronic failure and/or other significant event delaying submission.
- September 28, 2017- Final day for HUD submission. E-snaps window closes. Submission portion of competition concludes.



